California Regional Water Quality Control Board-Los Angeles Region

Contracts and Grants Program

Project Summary: 03-203-554
Project Number: 03-203-554 Project Status: Active Grant Manager: D Koo
Project Name: Methodology for Prioritizing Structural ~ Project on Schedule: Yes
BMP Projects
Project Details
Watershed: Santa Monica Bay Project Evaluate effectiveness of structural BMPs to aid in

Description: implementation of effective TMDLs and management of NPS
pollution in general. Develop a comprehensive BMP
implementation strategy for the Ballona Creek Watershed
which drains into the Santa Monica Bay and has multiple
impairments with TMDLs in development.

Problem Urban runoff, the largest source of water pollution in the
Statement: LA County, severely 1mpa<.:ts the County's coastal wgters. Outcomes: Develop a comprehensive methodology for using the
Urban runoff leads to a bullqup of trash and contaminated Geographic Information System (GIS) system to prioritize
sediments at the mouths of rivers and streams, ceates implementation of structural Best Management Practices
plumes of runoff toxic to coastal marine life; and causes (BMPs) throughout the Los Angeles County to maximize the
most beach closures and warnings of unsafe swimming return of expenditures for structural BMPs implemented.
conditions. The goal of this project id to develop a
comprehensive methodology for prioritizing BMPs
implementation that will maximize the return on every
dollar expended for structural BMPs.
Contract
Execution Date: 6/1/04 End Date: 3/31/06
Contractor
ContractorType: Project Director Project Assistant
Contractor Name: Los Angeles County, Department of Public Name: Angela George Wai So
Works, Watershed Management
Contractor Department:
P Phone Number: (626) 458-4341
Street Address: 900 South Fremont Avenue 11th Floor
. Phone Extension:
Suite:
City: Alhambra Fax Number: 6264583534
State: CA Zip:  91803-1331 Email Address: ageorge @ladpw.org
Funding and Invoices
Funding Source: Prop-13-1I Fund Summary
Project Amount: $219,235 Award Match
: $80,000 )
Match Amount Allocation  $219235.00  $80,000.00
Used $38,645.00  $123,512.60
Balance $180,590.00 ($43,512.60)
Deliverables
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California Regional Water Quality Control Board-Los Angeles Region

Contracts and Grants Program

Project Summary:

Line Item Description Date Task
Completed
Due Receive

1.2 Progress Reports 10/10/04 Yes
1.5 Contract Summary Form 10/10/04 Yes
1.6 Subcontractor Documentation 10/10/04 Yes
1.7 Expenditure/Invoice Projections 1/10/05 Yes
1.8 Project Survey Form 3/1/06 Yes
2.1 PAEP 8/1/04 6/1/05 Yes
33 List of Structural BMPs 11/1/04 Yes
35 Draft Prioritization Methodology 8/1/05 9/1/05 Yes
4.4 Final Prioritization Methodology 8/1/05 Yes
5.1 Guidance Manual 12/1/05 Yes
52 Guidance Availability Notice 12/1/05 Yes
6.1 Workshop Notices 12/1/05 Yes
6.2 Outreach Materials 12/1/05 Yes
6.3 Printout of County's Website 12/1/05 Yes
7.2 Draft Project Report 2/1/06 Yes
7.3 Final Project Report 3/1/06 Yes
Events

Date: 6/28/06 Comments:

Type: Status report The project will be completed on 7/30/06. All deliverables were submitted and the final project report and

. invoice have been approved.
Subject:
Status:
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